April 8, 2009 — NPP FM5 Reports

CERES RDR Processing

Sent email on April 2 to Robert Wolf regarding possible MOVICON diary data, which we could use
to test geolocation in the instrument code. Have not received response as of 11:00 a.m. April 6.
(Alford)

Promaotion, or something equivalent, of CER1.0P2 is expected to occur this week. (Alford)
Continued work on CER1.3P1. (Alford)

VIIRS Radiance/Geolocation Subsets

Land PEATE has integrated CERES NPP sub-sample software. Currently it is running in the test
mode on Land PEATE production machine. CERES NPP sub-sampler ran successfully from Land
PEATE testing and produced output product VIMD. The produced VIMD was pulled over to
Langley, and was compared against the expected output that went with CERES Langley v1 delivery
to Land PEATE. The results are that both compared identically. (Sun-Mack)

Toolkit Issues

No report received.

Telecon/eRoom/Meeting

Attended an SDS Test Plan review April 1. Noted several discrepancies in the document, and am
compiling comments to send to authors. (Closs)

The bi-weekly SDS telecon scheduled for April 1 was cancelled. (Closs)
The biweekly DFWG telecon scheduled for March 31 was cancelled. (Closs)

A Customer Test Data Working Group telecon scheduled for April 2 was rescheduled for April 16.
(Closs)

I1CDO telecon scheduled for March 31 was cancelled. Planned to attend the weekly IICDO telecon
April 7. (Closs)

System Engineering/Management Topics

Reviewed the complete SDS Operations Concept document with new CERES sections. Several
discrepancies were noted, and communicated to the author(s). (Closs)

Received from Tammy Ayers and reviewed the ERB CARS Science Requirements document.
Planned to send to the ASDC April 8. (Closs)

Produced a draft of the ERB CARS Science Requirements Traceability Matrix. (Closs)

Version 0.8 of the CERES Science Requirements Specification was finalized and provided to the
author to distribute for review. (Ayers, Saunders)



e Expecting the Instrument delivery of the NPP-enabled PGE CER1.1P7 and possibly CER1.2P1
(preES-8) this week. This delivery will be installed on warlock. Also, expecting the Instrument
delivery of NPP C++ Build 1 (CER1.1P8) which will be installed on magneto-P4. This delivery is
scheduled for April 10. (Ayers, Saunders)

e See Table 1 for SCCR activity since the last DMT meeting. SCCRs that need to be reviewed follow
Table 1. (Ayers)

Upcoming Meetings

e No report received.



Table 1. SCCR Activity March 23 at 12:30 p.m. — April 6 at 12:30 p.m.

sccR|s|lulalcl|p ss P,\?ge Comments
702 X 1
703 X 1

S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem




